COLT ANDREWS CONSTRUCTION SUBCOMMITTEE

MEETING MINUTES
Tuesday, May 27, 2008; 6 p.m.
Oliver Bldg.

PRESENT

Marjorie McBride, Chair

David Dugan

Paul Brule

Dr. Edward Mara, Superintendent of Schools

Jane Correia, Director of Administration & Finance
George Simmons, Facilities & Plant Manager

Roger Lemieux, Civil Engineer from Cataldo Associates
Christopher Daly, Project Manager from Farrar Associates

Luis Torrado, President from Torrado Associates

Chair Marjorie McBride called to order the Colt Andrews Construction

Subcommittee at approximately 6:06 p.m.

Project Manager Christopher Daly addressed the committee
regarding the three most important issues at hand. They included:
additional fees requested by the civil engineer which were not

included as part of the original scope; Change Order Request #95R



the additional storm drainage work at Andrews; and Change Order
Request #98 the tapping into connections for the water and the fire

protection services.

Concerning Change Order Request #95, Mr. Daly gave a brief
background overview of the present situation. Through the course of
the project it was found that additional connections would have to be
made that where not anticipate and not part of the original scope of
the project. Originally the Change Order Request was for $179,000
which was felt to be extremely high and ways to reduce this cost were
investigated. After many meetings and discussions, through the
process of due diligence, the request was brought down to $139,000.
Last Friday, Mr. Daly received a final cost proposal of $124,281. All
acknowledged that the work had to be done in order to keep the Colt
Andrews Project going forward. Mr. Daly stated he was confident with
the recommendations of the consultants, namely Mr. Torrado and Mr.
Lemeiux, and believes a recommendation for the approval and
payment of COR #95R should be made to the Full Building committee

by the Subcommittee.

However, Mr. Paul Brule then took the floor and discussed, what he
believed, to be several discrepancies relative to COR #95R. He stated
that he believes the bill should be sent back to Lusi Construction with
instructions to price it out reasonably. He made mention of his
concerns which included the renting of trench boxes, dump trucks on

standby, demobilization of equipment, payment for a flagger, etc. He



believes the proposal to be padded. Mr. Brule speaks from his
knowledge of his work in the construction field and he was very
passionate about his concerns. Threats by the contractor that he

would pull off the project concerned Mr. Brule.

Chair McBride agreed with Mr. Brule’s concerns and believes the
district was charged at a premium price. However, she reminded
everyone that the contractor has also done a lot of work for free.
Stating the main objective of this committee is to get the job
completed, the school buildings opened and receive the housing aid
for the district. She stated, “we have to take some lumps along the
way; this is one of those lumps.” She reiterated her agreement with
Mr. Brule, but again suggested that it was not a big enough situation
not to pay it. Mr. Brule believes if the request is recommended for
approval and payment is made Lusi will continue to use this type of
premium charging in the future and requesting additional monies. Mr.
Brule argued that Lusi gets paid in a timely fashion every month. Mr.

Brule believes Lusi is looking hard to shut this job down.

Chris Daly reminded everyone that the work is complete. He stated he
understood Mr. Brule’s concerns, but even knowing this they were
asked to proceed to continue the job in harmony. Ultimately the
professionals, the architect and civil engineer, did review it and came
to the conclusion it was of adequate value. It becomes a ‘bit of a trade
off,” he stated. Although the labor seems to be inflated and

unreasonable, the job is done. Mr. Daly did monitor the labor; and all



agreed this would be a very difficult area to litigate.

Chair McBride told Mr. Brule that he could speak to the Full
Committee about his concerns but she is not willing to argue the
point and take the risk of not having the school open. Considering the
project is on time and on budget, she does not want to see the loss of

the housing aid.

Mr. Daly explained that so much time, energy and effort has been put
into dealing with this particular issue and other issues are being put
off due to the time spent on this. The experts are recommending to
the committee, in their best judgment, to approve and make payment;

and the work needs to continue.

David Dugan made a motion to recommend to the Full Committee the
approval and payment of Change Order Request #95R. Marjorie
McBride seconded the motion. A vote was taken; and the motion
passed with a vote of 2 to 1, Mr. Dugan and Chair McBride voted in

favor of the motion. Mr. Brule opposed the motion.

Next, Mr. Daly discussed Change Order Request #98. This Change
Order Request relates to the tapping of water service and fire
protection service into the municipal lines. There is no debate that it
had to be done, was authorized and paid for. In question over the last
few weeks was who exactly was liable for the cost. Luis carried the

cost of $13,000 which is one half of the value. Mr. Daly recommended



that the Change Order Request of $12,722 be approved for payment.

Chair McBride made a motion to recommend to the Full Committee
the approval and payment of Change Order Request #98. David
Dugan seconded the motion. A vote was taken; and the motion
passed with a vote of 2 to 1; Mr. Dugan and Chair McBride voted in

favor of the motion. Mr. Brule opposed the motion.

The last issue discussed was in relation to additional civil
engineering fees due to the expansion of the scope of the project. Mr.
Roger Lemieux, Civil Engineer with Cataldo Associates discussed
what was not within the scope of the project. Mr. Lemieux explained
that additional surveys had to be conducted due to inconsistencies
and errors found with boundary markers and topography. These
errors were clearly seen with regards to monumentation, locations of
various things on the ground, etc. Additional field verifications had
to be conducted. Survey work was requested of Cataldo by Architect
Luis Torrado. Mr. Daly stated that various unknown conditions were
identified after the project got underway and the Town of Bristol got
involved. They were directed to redesign the drawings for drainage
around the Andrews site in particular. In order to satisfy the Town,
four revisions were made. The work had to be done in order to get
Planning Board approvals. Mr. Brule asked Mr. Lemieux if prints were
available to him by the Town. Mr. Lemieux replied, “no.” Mr. Lemieux
did not have any information that drainage went around the building;

however, the Town knew it. Mr. Brule asked Mr. Lemieux to submit a



written statement and address it to the Committee citing the fact that
he had no knowledge of existing prints, maps or drawings of the
drainage layout and that exploration of the system with a camera was
inconclusive. This statement would clear both Mr. Lemieux and the
District. Mr. Brule also requested from Mr. Lemieux the cost of this

work.

Architect Luis Torrado explained additional work for lot merging,
surveying and work associated with the zoning variances is reflected
in Invoice #s 7, 8 and 9; and Invoice #6 is a summary of previous
invoices which includes contracted work and additional survey work.
The total request is $30,995. Mr. David Dugan made a motion to
recommend to the Full Committee the approval and payment of
$30,995 to Luis Torrado for additional work as mentioned above.
Chair McBride seconded the motion; and the motion passed
unanimously. Chair McBride stated that Mr. Lemieux’s letter, when

received, will be added to the record.
Lastly, it was decided that Jane Correia will send a letter to the Town
Treasurer, John Day, requesting that bills be sent directly to Farrar

Associates. Presently, Ms. Correia is receiving the bills.

Mr. Dugan made a motion to adjourn the meeting; Chair McBride

seconded the motion. The meeting was adjourned at 7:12 p.m.

Respectfully submitted,



Juliann Tanguay



